


IN THE MATTER OF THE DETERMINATION)
OF THE RELATIVE RIGHTS TO THE USE OF)
THE WATERS OF ROGUE RIVER AND ITS)
TRIBUTARIES. APPLICATION OF THE CAL-)
IFORNIA OREGON POWER COMPANY FOR AN)
EXTENSION OF TIME WITHIN WHICH TO COM-)
PLETE CONSTRUCTION)
-----)

Now at this time the application of the California-Oregon Power Company coming on to be heard before the State Engineer, for an extension of time within which to complete construction work under the inchoate right heretofore allowed said applicant in the decree heretofore entered in the above entitled matter, and said applicant having shown to the satisfaction of the State Engineer that good cause exists for the granting of additional time to said applicant within which to complete construction work of its proposed power plant, and to make complete beneficial use of the quantity of water appropriated by said applicant from the North Fork of Rogue River, for power development at its said Prospect Power Plant, and it appearing to the State Engineer that a reasonable extension of time should be allowed said applicant,

It is therefore ORDERED that said applicant be allowed and is hereby granted and allowed a period of two years after October 1st, 1924, or until October 1, 1926, within which to complete construction work for the utilization of the waters of the North Fork of Rogue River, and the completion of its inchoate right to the waters of said stream in accordance with its said inchoate right; and such additional time as may hereafter be allowed for such complete application to beneficial use, for good cause shown by said applicant, if necessary to permit said applicant to make such complete application to beneficial use upon the exercise of due and reasonable diligence by it.

Dated this 5th day of June, 1923, at Salem, Oregon.


PERCY A. CUSTER,
STATE ENGINEER.

Original Made in Oregon