BEFORE THE WATER RESOURCES DEPARTMENT OF THE STATE OF OREGON

In the Matter of Application for Extension)	FINAL ORDER APPROVING AN
of Time for Transfer of Water Right)	EXTENSION OF TIME
T-9898, Deschutes County)	

Applicant

CENTRAL OREGON IRRIGATION DISTRICT 1055 SW LAKE COURT REDMOND, OR 97756

Findings of Fact

- 1. On June 30, 2009, the Department received an application for extension of time for transfer of water right from Central Oregon Irrigation District for Transfer Application T-9898.
- 2. The Water Resources Department issued an order approving Transfer Application T-9898 on June 29, 2005. The order was recorded in Special Order Volume 65, at Page 228. The order set a transfer completion date of October 1, 2006.
- 3. On June 22, 2007, the Department issued an order approving an extension of the time for completion until October 1, 2008.
- 4. The applicant has beneficially used all water authorized in the tax lots except for tax lot 1100.
- 5. There was a change in ownership of tax lot 1100 during the initial extension of time. The new owners have completely cleared the 6.10 acres and are installing electricity for the irrigation pump but require more time to complete the improvements.
- 6. The applicant has requested that the time for completion be extended to October 1, 2010.

Conclusions of Law

Pursuant to OAR 690-380-6020, the Director of the Water Resources Department concludes the applicant has shown reasonable diligence to complete the transfer within the time period established by the order approving Transfer Application T-9898.

This is a final order in other than a contested case. This order is subject to judicial review under ORS 183.484. Any petition for judicial review must be filed within the 60-day time period specified by ORS 183.484(2). Pursuant to ORS 536.075 and OAR 137-004-0080, you may petition for judicial review or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

Now, therefore, it is ORDERED:

The time for completion of the changes in place of use authorized by T-9898, shall be extended to October 1, 2010.

Dated at Salem, Oregon this 27th day of July, 2009

Phillip C. Ward, Director

JUL 2 8 2009

Mailing date: _