

BEFORE THE WATER RESOURCES DIRECTOR OF OREGON
COOS COUNTY

IN THE MATTER OF AN APPLICATION)
FOR EXTENSION OF TIME TO BEGIN)
AND COMPLETE CONSTRUCTION UNDER)
PERMIT R-2252 IN THE NAME OF)
COOS BAY-NORTH BEND WATER BOARD)

ORDER
Extends Time Limits

The Coos Bay-North Bend Water Board is the holder of Permit R-2252 to construct Joe Ney Reservoir and store therein 2,500 acre-feet of water from Joe Ney Slough for municipal use.

The Board has advised the Water Resources Director that the appropriation has not been made as described in the permit, but it is their desire to preserve the right for this development.

It is believed that it will be consistent with the public interest to grant said extension.

NOW, THEREFORE, it hereby is ORDERED that the time limits to begin and complete construction under Permit R-2252 be extended to October 1, 1989.

Dated at Salem, Oregon, this 21st day of January, 1985.

William H. Young
WILLIAM H. YOUNG
Director *W*

6504C