

**BEFORE THE WATER RESOURCES DEPARTMENT
OF THE
STATE OF OREGON**

In the Matter of Application for Extension)
of Time for Transfer of Water Right) **FINAL ORDER APPROVING AN**
Authorized by T-8917, Josephine County,) **EXTENSION OF TIME**
Oregon)

Applicant

Hazel L. McIntosh, Trustee
McIntosh Trust
6940 Holland Loop Road
Cave Junction, Oregon 97523

Findings of Fact

1. On October 1, 2004, the Department received an application for extension of time for transfer of water right from Hazel L. McIntosh, Trustee, McIntosh Trust.
2. The Water Resources Department issued an order approving Transfer Application T-8917 on August 7, 2002. The order was recorded in Special Order Volume 56, at Page 778. The order set a transfer completion date of October 1, 2003, and the date for submission of a claim of beneficial use as October 1, 2004.
3. The applicant has installed the mainline, pumps, flowmeter, fishscreen, electric service and other facilities.
4. The applicant requested an extension because they are unable to complete development of the requested change in point of diversion by the completion date. The applicant must connect the electric powder to the pumps and pour the concrete slab for the pumphouse to be complete.

Conclusions of Law

Pursuant to OAR 690-380-6020, the Director of the Water Resources Department concludes the applicant has shown reasonable diligence to complete the transfer within the time period established by the order approving Transfer Application T-8917.


This is an order in other than a contested case. This order is subject to judicial review under ORS 183.484. Any petition for judicial review must be filed within the 60 day time period specified by ORS 183.484(2).

Pursuant to ORS 536.075 and OAR 137-004-080 and OAR 690-01-005 you may either petition for judicial review or petition the Director for reconsideration of this order.

Now, therefore, it is ORDERED:

The time for completion of the change in point of diversion, authorized by T-8917 shall be extended to October 1, 2005.

Dated at Salem, Oregon this 18th day of October, 2004


For Phillip C. Ward
Acting Director