STATE OF OREGON

UMATILLA COUNTY

EXTENSION OF TIME

The change approved under Transfer 7396, in the name of Calvin N. Blessinger, was to have been completed by October 1, 1998. Mr. Blessinger has requested additional time to complete the change.

Mr. Blessinger provided evidence of reasonable diligence in completing the project. The request for extension of time should be approved.

The time for completion of the changes approved by Transfer 7396, in the name of Calvin N. Blessinger, shall be extended to October 1, 1999.

Witness the signature of the Water Resources Director, affixed_____

AUG 2 6 1998

Martha O. Pagel, Director