

BEFORE THE WATER RESOURCES DIRECTOR OF OREGON

UMATILLA COUNTY


EXTENSION OF TIME

The changes approved under Transfer 7531, in the name of G-2 Farming, LLC (c/o Greg Juul), were to have been completed by October 1, 1998. Special Order Volume 53, Page 37 approved a previous request for an extension of time extending the completion date to October 1, 1999. Special Order Volume 54, Page 45 approved another request for an extension of time extending the completion date to October 1, 2000. G-2 Farming, LLC (c/o Greg Juul) have requested an additional two years to complete the changes.

The lands described in Transfer 7531 have been involved in a bankruptcy proceeding for the last several years. G-2 Farming, LLC have recently entered into an agreement to purchase the property in order to acquire the water rights for industrial purposes on adjacent lands. They plan to complete the changes as approved by the final order. G-2 Farming, LLC (c/o Greg Juul) have provided evidence of reasonable diligence in completing the project. The request for extension of time should be approved

The time for completion of the change approved by Transfer 7531, in the name of G-2 Farming, LLC (c/o Greg Juul), shall be extended to October 1, 2002.

WITNESS the signature of the Water Resources Director, affixed AUG 20 2002 .



Paul R. Cleary, Director

This is an order in other than a contested case. This order is subject to judicial review under ORS 183.484. Any petition for judicial review must be filed within the 60 day time period specified by ORS 183.484(2).

Pursuant to ORS 536.075 and OAR 137-004-080 and OAR 690-01-005, you may either petition for judicial review or petition the Director for reconsideration of this order.