

BEFORE THE WATER RESOURCES DIRECTOR OF OREGON

WASHINGTON COUNTY


EXTENSION OF TIME

The changes approved under Transfer 7502, in the name of Henry Roshak, were to have been completed by October 1 1998. Mr. Roshak has requested additional time to complete the changes.

Mr. Roshak provided evidence of reasonable diligence in completing the project. The request for extension of time should be approved.

The time for completion of the changes approved by Transfer 7502, in the name of Henry Roshak, shall be extended to October 1, 1999.

Witness the signature of the Water Resources Director, affixed NOV 04 1998.



for Martha O. Pagel, Director