

BEFORE THE WATER RESOURCES DIRECTOR OF OREGON

DESCHUTES OREGON


EXTENSION OF TIME

The changes approved under Irrigation District Transfer 7678, in the name of Swalley Irrigation District, were to have been completed by October 1, 1998. The irrigation district has requested additional time to complete the changes.

The district provided evidence of reasonable diligence in the completing the projects. The request for extension of time should be approved.

The time for completion of the changes approved by District Transfer 7678, in the name of Swalley Irrigation District, shall be extended to October 1 1999.

WITNESS the signature of the Water Resources Director, Affixed NOV 09 1998.



for Martha O. Pagel, Director