

BEFORE THE WATER RESOURCES DIRECTOR OF OREGON

MULTNOMAH COUNTY


EXTENSION OF TIME

The change in point of diversion approved under Transfer 9019, in the name of the Multnomah County Drainage District No. 1, was to have been completed by October 1, 2003. Multnomah County Drainage District No. 1 has requested additional time to complete the change.

Multnomah County Drainage District No. 1 provided evidence of reasonable diligence in completing the project. The requested extension of time should be approved.

The time for completion of the change approved by Transfer 9019, in the name of Multnomah County Drainage District No. 1, shall be extended to October 1, 2004.

WITNESS the signature of the Water Resources Director, affixed June 18, 2003.



Paul R. Cleary, Director

This is an order in other than a contested case. This order is subject to judicial review under ORS 183.484. Any petition for judicial review must be filed within the 60 day time period specified by ORS 183.484(2).

Pursuant to ORS 536.075 and OAR 137-004-080 and OAR 690-01-005, you may either petition for judicial review or petition the Director for reconsideration of this order.