BEFORE THE STATE ENGINEER OF OREGON Lincoln County

IN THE MATTER OF AN EXTENSION
OF TIME WITHIN WHICH TO BEGIN
AND COMPLETE CONSTRUCTION UNDER
PERMIT 31979 IN THE NAME OF
SOUTHWEST LINCOLN COUNTY WATER
DISTRICT

DRDER

The Southwest Lincoln County Water District is the holder of permit No. 31979 to appropriate not to exceed 0.30 cubic foot per second of water from Vingie Creek for domestic use.

The District has advised the State Engineer that the appropriation described in this permit has not been made, but it is its desire to preserve the right for this development for future expansion of its water supply.

It is believed that it will be consistent with the public interest to grant the extension for which application has been made.

NOW, THEREFORE, it hereby is ORDERED that the time limits for beginning and completion of construction be extended to October 1, 1970.

Dated at Salem, Oregon, this 10th day of December, 1969.

CHRIS L. WHEELER State Engineer