

## Yamhill County

IN THE MATTER OF AN EXTENSION )  
 OF TIME WITHIN WHICH TO BEGIN )  
 CONSTRUCTION WORK, COMPLETE )  
 CONSTRUCTION WORK AND MADE COM- )  
 PLETE APPLICATION OF WATER UNDER )  
 PERMIT NO. 12598, IN THE NAME OF )  
 THE CITY OF LAFAYETTE. )  
 ----- )


O R D E R

The City of Lafayette is the holder of Permit No. 12598 to appropriate 0.66 second-foot of water from a spring, for domestic and municipal purposes. The spring is located in the SW $\frac{1}{4}$  NW $\frac{1}{4}$ , Section 33, Township 3 South, Range 3 West, W. M., and the water is to be used within the City of Lafayette in the SW $\frac{1}{4}$  of Section 6, and the NW $\frac{1}{4}$  of Section 7, Township 4 South, Range 3 West, W. M., and the SE $\frac{1}{4}$  of Section 1 and the NE $\frac{1}{4}$  of Section 12, Township 4 South, Range 4 West, W. M.

The City of Lafayette has advised the State Engineer that negotiations to secure a right of way have delayed development under this permit and the appropriation described in this permit consequently has not been made, but it is its desire to preserve the right for this development.

IT IS THEREFORE HEREBY ORDERED that the time limits for the beginning of construction work, completion of construction work, and complete application of water under this permit be and the same are hereby extended until October 1, 1944, October 1, 1945, and October 1, 1946, respectively.

Dated at Salem, Oregon, this 26th day of April, 1943.

  
 CHAS. E. STRICKLIN  
 State Engineer