BEFORE THE WATER RESOURCES DIRECTOR OF OREGON

LANE COUNTY

EXTENSION OF TIME

Transfer O-47, in the name of the City of Oakridge, approved by order of the State Engineer, entered January 5, 1967, at Special Order Volume 15, Page 392, required the change in use and place of use be completed on or before October 1, 1967. The time to complete the changes has been extended to October 1, 1994.

The City has requested an extension of time to complete the changes until October 1, 1999. The City has shown reasonable diligence toward completion of the changes. The extension of time should be granted.

The time to complete the change in use and place of use approved by transfer 0-47 is extended until October 1, 1999.

WITNESS the signature of the Water Resources Director,

affixed NOV 8 1994

Martha O. Pagel, Director