

BEFORE THE WATER RESOURCES DIRECTOR OF OREGON

DESCHUTES COUNTY


EXTENSION OF TIME

The changes approved under District Transfer 7895, in the name of Swalley Irrigation District, were to have been completed by October 1, 1999. Swalley Irrigation District has requested additional time to complete the changes.

Swalley Irrigation District provided evidence of reasonable diligence in completing the project. The request for extension of time should be approved.

The time for completion of the changes approved by District Transfer 7895, in the name of Swalley Irrigation District, shall be extended to October 1, 2000.

Witness the signature of the Water Resources Director, affixed OCT 04 1999.



For Martha O. Pagel, Director

NOTICE: Under the provisions of OAR 137-004-0080, the applicant may petition for reconsideration of this order. The petition shall set forth specific grounds for reconsideration. The petition for reconsideration must be filed within 60 days after the date this order is served.