

APPLICATION FOR EXTENSION OF TIME FOR **TRANSFER** OF WATER RIGHT

RECEIVED BY OWRD

A summary of review criteria and procedures that are generally applicable to these applications is available@14 http://www.oregon.gov/owrd/pubs/docs/forms/transfer_extension_criteriareview.pdf

SALEM, OR

To the WATER RESOURCES DIRECTOR OF OREGON:

I/We,	City of Nyssa	
-	(Name of Applicant)	
of3	01 Main Street , Nyssa	
	(Mailing Address) (City)	
state of	Oregon , 97913 , 541-372-2264 (Zip Code) (Phone Number)	
4 - 1		
ao nere	by make application for an extension of time within which to complete a change in:	
C .	point of diversion/appropriation place of use X character of use	
	er under the terms of an order of the Water Resources Director entered on August 26,	
	approving Transfer <u>T-7094</u> , in the name of <u>City of Nyssa</u> ,	
for <u>T</u>	19S R 47E Section 32 SE NW – 3 wells (#7, 8, and 9)	
	(Give location of your property, as shown on the order approving the transfer)	
тие е	OLLOWING HAS BEEN accomplished toward completion of the change within the time	
	d, which expired on October 1, 20 04 (and was extended to October 1, 2014)	
	City has completed a water master plan which addresses future water use. The City has	
	I funding for design and construction of modifications to the existing system. The	- '''
	cations include an arsenic treatment facility and revisions to the distribution system. The	
design	is underway. (If for irrigation, how many acres total are now irrigated)	
	(If for irrigation, now many acres total are now irrigated)	
TO FI	LLY COMPLETE the change, it will be necessary to accomplish the following:	
	struct the distribution improvements (under design now); 2. Rehabilitate the three wells; 3.	
	new pumps; 4. Construct the arsenic treatment facility (under design now). Construction	
	distribution improvements was scheduled to begin summer 2014 which would include	
	stration of beneficial use.	
demon	Station of beneficial ase.	
IAMI	JNABLE TO COMPLETE the change under the terms of the order, within the time	
	d, because Funding related delays have delayed construction until spring of 2015.	
	uction must be completed before beneficial use can be demonstrated.	
	quest that the time for completion be extended to October 1, 20 16 .	
Allu IC	quest that the time for completion be extended to betober 1, 20 10 .	
	Reberto Vanderwall City Mexi	
	(Signature of applicant)	

In order for an application to be complete, it must be accompanied by the required fee. See the Department's fee schedule at http://www.oregon.gov/OWRD/ or call (503) 986-0900.

MAIL COMPLETED APPLICATION AND FEE TO:

Water Resources Department 725 Summer Street NE, Suite A Salem, OR 97301-1271