



Transfer T-7096

APPLICATION FOR EXTENSION OF TIME FOR TRANSFER OF WATER RIGHT

RECEIVED BY OWRD

A summary of review criteria and procedures that are generally applicable to these applications is available at http://www.oregon.gov/owrd/pubs/docs/forms/transfer_extension_criteriareview.pdf JUN 27 2014

To the WATER RESOURCES DIRECTOR OF OREGON:

SALEM, OR

I/We, City of Nyssa (Name of Applicant)

of 301 Main Street, Nyssa (Mailing Address) (City)

state of Oregon, 97913, 541-372-2264 (Zip Code) (Phone Number)

do hereby make application for an extension of time within which to complete a change in: point of diversion/appropriation place of use X character of use of water under the terms of an order of the Water Resources Director entered on August 26, 1998, approving Transfer T-7096, in the name of City of Nyssa, for T 19S R 47E Section 32 SE NW - 3 wells (#7, 8, and 9)

(Give location of your property, as shown on the order approving the transfer)

THE FOLLOWING HAS BEEN accomplished toward completion of the change within the time allowed, which expired on October 1, 20 04 (and was extended to October 1, 2014) :

The City has completed a water master plan which addresses future water use. The City has secured funding for design and construction of modifications to the existing system. The modifications include an arsenic treatment facility and revisions to the distribution system. The design is underway.

(If for irrigation, how many acres total are now irrigated)

TO FULLY COMPLETE the change, it will be necessary to accomplish the following:

- 1. Construct the distribution improvements (under design now); 2. Rehabilitate the three wells; 3. Install new pumps; 4. Construct the arsenic treatment facility (under design now). Construction of the distribution improvements was scheduled to begin summer 2014 which would include demonstration of beneficial use.

I AM UNABLE TO COMPLETE the change under the terms of the order, within the time allowed, because Funding related delays have delayed construction until spring of 2015.

Construction must be completed before beneficial use can be demonstrated.

And request that the time for completion be extended to October 1, 20 16 .

Roberta Vanderwall, City Manager (Signature of applicant)

In order for an application to be complete, it must be accompanied by the required fee. See the Department's fee schedule at http://www.oregon.gov/OWRD/ or call (503) 986-0900.

MAIL COMPLETED APPLICATION AND FEE TO:

Water Resources Department 725 Summer Street NE, Suite A Salem, OR 97301-1271