

4. The Applicant has diligently worked to complete all of the required changes; however, due to health issues and the current COVID-19 pandemic, the Applicant does not anticipate completion of the proposed project until September 30, 2021.
5. The applicant has requested that the time for completion of the project approved by Allocation of Conserved Water Application CW-88 be extended until September 30, 2021. The Applicant is not requesting an extension of time to request finalization of the allocation.


Conclusions of Law

The Department has determined that the Applicant has shown reasonable diligence to complete the conservation project within the time period established by the Order Approving Allocation of Conserved Water CW-88.

Now, therefore, it is ORDERED:

The time for completion of the conservation project approved by Allocation of Conserved Water CW-88, shall be extended to September 30, 2021. The deadline of June 30, 2025, for submitting the Request for Finalization shall remain as listed in the Final Order Approving Allocation of Conserved Water CW-88 issued on August 19, 2015.

DATED this 25 day of November 2020.



Lisa J. Jaramillo, Transfer and Conservation Section Manager, for
THOMAS M. BYLER, DIRECTOR
Oregon Department of Water Resources

Mailing date: by e-mail November 25, 2020