

Teri,

To complete the remaining 20% of my water conservation measures, I need approximately 2,500 linear feet of PVC pipe. In 2021, all industries have been experiencing volatility in supply issues and as a result costs have increased exponentially and supply has been limited, with suppliers severely limiting quantities customers can purchase. As a result, I was unable to complete construction of my conservation measures by September 30, 2021, which was granted from my previous extension request. I have completed approximately 80% of the conversion to drip irrigation, which included building a pond and associated plumbing. Since suppliers are limiting large quantity purchases, I would like to see if costs normalize as supply increases before investing further into the infrastructure. Please extend the deadline to September 30, 2023.

Thank you for your assistance.

Regards,

A handwritten signature in cursive script that reads "Timothy D. Foley".

Tim Foley