

Oregon Water Resources Department
Water Rights Division

Water Rights Application
Number G-14229

Final Order
Extension of Time for Permit Number G-12882

Appeal Rights

This is a final order in other than contested case. This order is subject to judicial review under ORS 183.484. Any petition for judicial review must be filed within the 60 day time period specified by ORS 183.484(2). Pursuant to ORS 536.075 and OAR 137-004-0080 you may either petition for judicial review or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

Application History

The Department issued Permit G-12882 on October 25, 1996. The permit called for completion of construction by October 1, 1998 and complete application of water to beneficial use by October 1, 1999. On June 2, 2003, Stanley P. and Ella D. Woodworth submitted to the Department an Application for Extension of Time for Permit G-12882. In accordance with OAR 690-315-0050(2), on January 22, 2008, the Department issued a Proposed Final Order proposing to extend the time to complete construction to October 1, 2003 and the time to fully apply water to beneficial use to October 1, 2004. The protest period closed March 7, 2008, in accordance with OAR 690-315-0060(1). No protest was filed.


At time of issuance of the Proposed Final Order the Department concluded that, based on the factors demonstrated by the applicant, the permit may be extended subject to no additional conditions.

The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.630, 539.010(5) and OAR 690-315-0040(2).

Order

The extension of time for Application G-14229, Permit G-12882, therefore, is approved. The deadline for completing construction is extended to October 1, 2003. The deadline for applying water to full beneficial use is extended to October 1, 2004.

DATED: April 24, 2008

A handwritten signature in black ink, appearing to read "Dwight French", is written over a horizontal line.

Dwight French, Administrator of
Water Rights and Adjudications

for

Phillip C. Ward, Director

-
- If you have any questions about statements contained in this document, please contact Ann Reece at (503) 986-0827.
 - If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900
-