Oregon Water Resources Department Water Rights Division

Water Rights Application Number S-72360

Final Order Extension of Time for Permit Number S-52392

Appeal Rights

This is a final order in other than contested case. This order is subject to judicial review under ORS 183.484. Any petition for judicial review must be filed within the 60 day time period specified by ORS 183.484(2). Pursuant to ORS 536.075 and OAR 137-004-0080 you may either petition for judicial review or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

Application History

On AUGUST 12, 2004, ROSS IVERSON submitted an application to the Department for an extension of time for permit number S-52392. The Department issued permit number S-52392 on JUNE 12, 1996. The permit called for completion of construction by OCTOBER 1, 1998, and complete application of water to beneficial use by OCTOBER 1, 1999. In accordance with OAR 690-315-0050(2), on NOVEMBER 8, 2005, the Department issued a Proposed Final Order proposing to extend the time to complete construction of the water development project to OCTOBER 1, 2006, and the time to fully apply water to beneficial use to OCTOBER 1, 2006. The protest period closed DECEMBER 23, 2005, in accordance with OAR 690-315-0060(1). No protest was filed.

At time of issuance of the Proposed Final Order the Department concluded that, based on the factors demonstrated by the applicant, the permit may be extended subject to no additional conditions.

The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.230, 539.010(5) and OAR 690-315-0040(2).

<u>Order</u>

The extension of time for Application Number S-72360, Permit Number S-52392, therefore, is approved. The deadline for completing construction is extended to OCTOBER 1, 2006. The deadline for applying water to full beneficial use is extended to OCTOBER 1, 2006.

Final Order: Permit S-52392 Page 1 of 3

DATED: May 4, 2006

Phillip C. Ward, Director

If you have any questions about statements contained in this document, please contact Ann L. Reece at (503) 986-0808.

If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900.