

Oregon Water Resources Department  
Water Rights Division

Water Rights Application  
Number G-6627

**Final Order**  
**Extension of Time for Permit Number G-6881**

**Appeal Rights**

**This is a final order in other than contested case.** This order is subject to judicial review under ORS 183.484. Any petition for judicial review must be filed within the 60 day time period specified by ORS 183.484(2). Pursuant to ORS 536.075 and OAR 137-004-0080 you may either petition for judicial review or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

**Application History**

The Department issued Permit G-6881 on January 7, 1977. The permit called for completion of construction by October 1, 1978, and complete application of water to beneficial use by October 1, 1979. On June 16, 2003, the City of Troutdale submitted an application to the Department for an extension of time for Permit G-6881. In accordance with OAR 690-315-0050(2), on March 18, 2008, the Department issued a Proposed Final Order proposing to extend the time to complete construction to October 1, 2017 and to extend the time to fully apply water to beneficial use to October 1, 2017. The protest period closed May 2, 2008, in accordance with OAR 690-315-0060(1). No protest was filed.

At time of issuance of the Proposed Final Order the Department concluded that, based on the factors demonstrated by the applicant, the permit may be extended subject to the following conditions:

**CONDITIONS**

1. **Municipal Use Extension Condition**

The water user shall develop a plan to monitor and report the impact of water use under Permit G-6881 on water levels within the aquifer that provides water to the permitted wells. The plan shall be submitted to the Department within one year of the date the Extension Order is issued and shall be subject to the approval of the Department. At a minimum, the plan shall include a program to periodically measure static water levels within the permitted wells or and adequate substitute such as water levels in nearby wells.

2. **Development Limitations**

Diversion of any water beyond 0.33 cfs under Permit G-6881 shall only be authorized upon issuance of a final order approving a Water Management and Conservation Plan (WMCP) under OAR Chapter 690, Division 86. The required WMCP shall be submitted to the Department within 3 years of an approved extension of time application. Use of water under Permit G-6881 must be consistent with this and any subsequent WMCP approved under OAR Chapter 690, Division 86 that is on file with the Department.


The deadline established in this PFO for submittal of a WMCP shall not relieve a permit holder of any existing or future requirement for submittal of a WMCP at an earlier date as established through other orders of the Department. A WMCP submitted to meet the requirements of this order may also meet the WMCP submittal requirements of other Department orders.

The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.630, 539.010(5) and OAR 690-315-0080(3).

**Order**

The extension of time for Application G-6627, Permit G-6881, therefore, is approved subject to conditions contained herein. The deadline for completing construction is extended to October 1, 2017. The deadline for applying water to full beneficial use is extended to October 1, 2017.

DATED: May 23, 2008

  
Dwight French, Administrator of  
Water Rights and Adjudications  
for  
Phillip C. Ward, Director

---

If you have any questions about statements contained in this document, please contact Ann L. Reece at (503) 986-0827.

If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900.

---