

Oregon Water Resources Department
Water Rights Division

Water Rights Application
Number G-11833

Final Order

Extension of Time for Permit Number G-10931, modified by Permit Amendment T-7655

Appeal Rights

This is a final order in a contested case. This order is subject to judicial review under ORS 183.484. A request for judicial review must be filed within the 60 day time period specified by ORS 183.484(2). Pursuant to ORS 536.075 and OAR 137-004-0080 you may either file for judicial review, or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

Application History

The Department issued Permit G-10931 on September 29, 1989, and was modified by Permit Amendment T-7655 on August 29, 1997. The permit called for completion of construction by October 1, 1991, and complete application of water to beneficial use by October 1, 1992. On April 18, 2008, City of Woodburn submitted an application to the Department for an extension of time for Permit G-10931, modified by Permit Amendment T-7655. In accordance with OAR 690-315-0050(2), on May 27, 2008, the Department issued a Proposed Final Order proposing to extend the time to complete construction to October 1, 2040 and to extend the time to fully apply water to beneficial use to October 1, 2040. The protest period closed July 11, 2008, in accordance with OAR 690-315-0060(1). No protest was filed.


At time of issuance of the Proposed Final Order the Department concluded that, based on the factors demonstrated by the applicant, the permit may be extended subject to no additional conditions.

The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.630, 539.010(5) and OAR 690-315-0080(3).

Order

The extension of time for Application G-11833, Permit G-10931, modified by Permit Amendment T-7655, therefore, is approved. The deadline for completing construction is extended to October 1, 2040. The deadline for applying water to full beneficial use is extended to October 1, 2040.

DATED: August 14, 2008



Dwight French, Administrator of
Water Rights and Adjudications
for
Phillip C. Ward, Director

If you have any questions about statements contained in this document, please contact Ann L. Reece at (503) 986-0827.

If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900.
