

**BEFORE THE WATER RESOURCES DEPARTMENT  
OF THE  
STATE OF OREGON**

In the Matter of Application for Extension    )    FINAL ORDER APPROVING AN  
of Time for Transfer of Water Right        )    EXTENSION OF TIME  
T-7567 Clackamas County, Oregon

**Applicant**

Ross and Dorothy Iverson  
33739 S. Meridian Road  
Woodburn, Oregon 97071

**Findings of Fact**

1. On October 27, 2006, the Department received an application for extension of time for transfer of water right from Barbara Iverson, acting on behalf of Ross and Dorothy Iverson for Transfer application T-7567.
2. The Water Resources Department issued an order approving Transfer Application T-7567 on September 30, 2004. The order was recorded in Special Order Volume 61, at Page 514. The order set a transfer completion date of October 1, 2005.
3. The applicant has completed all changes as described in the final order, except for obtaining approval by the Oregon Department of Fish and Wildlife for the custom made fish screen.
4. The applicant needs to install a manufactured fish screen recognized and approved by the Oregon Department of Fish and Wildlife.
4. The applicant has requested that the time for completion be extended to October 1, 2007.

**Conclusions of Law**


Pursuant to OAR 690-380-6020, the Director of the Water Resources Department concludes the applicant has shown reasonable diligence to complete the transfer within the time period established by the order approving Transfer Application T-7567.

This is a final order in other than contested case. This order is subject to judicial review under ORS 183.484. Any petition for judicial review must be filed within the 60 day time period specified by ORS 183.484(2). Pursuant to ORS 536.075 and OAR 137-004-0080 you may either petition for judicial review or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

**Now, therefore, it is ORDERED:**

The time for completion of the change in place of use and point of diversion, authorized by T-7567, shall be extended to October 1, 2007.

Dated at Salem, Oregon this 17<sup>th</sup> day of November, 2006



*PCW* Phillip C. Ward, Director

Mailing date: NOV 21 2006