

**Oregon Water Resources Department**  
**Water Right Services Division**

Water Rights Application  
Number S-84037

**Final Order**  
**Extension of Time for Permit Number S-53603**  
**Permit Holder: Krautmann Family Nursery, LLC**

**Appeal Rights**

**This is a final order in other than a contested case.** This order is subject to judicial review under ORS 183.484. A request for judicial review must be filed within the 60 day time period specified by ORS 183.484(2). Pursuant to ORS 536.075 and OAR 137-004-0080 you may either file for judicial review, or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

**Application History**

Permit S-53603 was issued by the Department on July 30, 1999. The permit called for complete application of water to beneficial use by October 1, 2003. On June 10, 2011, Krautmann Family Nursery, LLC submitted to the Department an Application for Extension of Time for Permit S-53603. In accordance with OAR 690-315-0050(2), on October 4, 2011, the Department issued a Proposed Final Order proposing to extend the time to apply water to full beneficial use to October 1, 2021. The protest period closed November 18, 2011, in accordance with OAR 690-315-0060(1). No protest was filed.

The Department adopts and incorporates by reference the Proposed Final Order dated October 4, 2011.

At time of issuance of the Proposed Final Order the Department concluded that, based on the factors demonstrated by the applicant, the permit may be extended subject to the following conditions:

**CONDITION**

**1. Checkpoint Condition**

The permit holder must submit a completed Progress Report Form to the Department by **October 1, 2016. A form will be enclosed with your Final Order.**

- (a) At each checkpoint, the permit holder shall submit and the Department shall review evidence of the permit holder's diligence towards completion of the project and compliance with terms and conditions of the permit and extension. If, after this review, the Department determines the permit holder has not been diligent in developing and perfecting the water use permit, or complied with all terms and conditions, the Department shall modify or further condition the permit or extension to ensure future compliance, or begin cancellation proceedings on the undeveloped portion of the permit pursuant to ORS 537.260 or 537.410, or require submission of a final proof survey pursuant to ORS 537.250;
- (b) The Department shall provide notice of receipt of progress reports in its weekly notice and shall allow a 30 day comment period for each report. The Department shall provide notice of its determination to anyone who submitted comments.

The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.230, 539.010(5) and OAR 690-315-0040(2).

Order

The extension of time for Application S-84037, Permit S-53603, therefore, is approved subject to the condition contained herein. The deadline for applying water to full beneficial use within the terms and conditions of the permit is extended from October 1, 2003 to October 1, 2021.

DATED: May 11, 2012



Dwight French  
Water Right Services Administrator, *for*  
PHILLIP C. WARD, DIRECTOR

- If you have any questions about statements contained in this document, please contact Jerry Gainey at (503) 986-0812.
- If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900.



Oregon Water Resources Department  
 725 Summer Street NE, Suite A  
 Salem Oregon 97301-1266  
 (503) 986-0900  
 www.wrd.state.or.us

# Extension of Time Progress Reporting Form For Checkpoints

TO THE DIRECTOR OF THE OREGON WATER RESOURCES DEPARTMENT

Permit Holder: Krautmann Family Nursery, LLC

Application S-84037  
 Permit S-53603

Report Due no later than October 1, 2016  
 DO NOT SUBMIT PRIOR TO 30 DAYS BEFORE DUE DATE

## Progress Report Form for 2016

As authorized in ORS 690-315-0050(6), this progress report is required in order to ensure diligence is exercised in the development and perfection of Permit S-53603. **FAILURE TO SUBMIT THIS REPORT WILL MOST LIKELY RESULT IN ANY FUTURE EXTENSION BEING DENIED.**

INSERT DATES	LIST ALL WORK ACCOMPLISHED and FINANCIAL INVESTMENTS For the period of time between October 1, 2003 and October 1, 2016	FINANCIAL INVESTMENT

2. Compliance with terms and conditions of the permit and/or previous extension.

3. Total number of acres irrigated to date = \_\_\_\_\_ (if applicable)

4. Provide the maximum rate, or duty if applicable, of water diverted for beneficial use under this permit, if any, made to date.

Maximum rate used to date = \_\_\_\_\_ cfs (cubic feet per second), or

Maximum rate used to date = \_\_\_\_\_ gpm (gallons per minute), or

Acre Feet stored to date = \_\_\_\_\_ AF

*Report the rate in the same units of measurement as specified in the permit, being cfs (cubic feet per second), gpm (gallons per minute) or AF (acre-feet). Do not provide daily, monthly or annual water volume totals.*

INCOMPLETE REPORTS WILL BE RETURNED. AN ANSWER IS REQUIRED IN EACH ITEM. USE N/A FOR ITEM 3 IF THE USE IS NOT IRRIGATION.

Signature \_\_\_\_\_ Date \_\_\_\_\_

*For OWRD use only*

Diligence Shown     Yes    No

Date Public Noticed: \_\_\_\_\_

Reviewed by: \_\_\_\_\_

Date: \_\_\_\_\_