

**Oregon Water Resources Department**  
**Water Right Services Division**

Water Rights Application  
Number G-16466

**Final Order**  
**Extension of Time for Permit Number G-16132**  
**Permit Holder: Pohlschneider Farms, Inc.**

**Permit Information**

**Application File G-16466 Permit G-16132**  
Basin: 2 – Willamette / Watermaster District 16  
Date of Priority: February 6, 2006

**Authorized Use of Water**

Source of Water: Well 1 and Well 2 in Champoeg Creek Basin within the  
Champoeg Creek Basin  
Purpose of Use: Irrigation of 490.0 Acres  
Maximum Rate: 5.0 Cubic Feet per Second (cfs)

**This Extension of Time request is being processed in accordance with  
Oregon Revised Statute 537.630 and 539.010(5), and Oregon Administrative  
Rule Chapter 690, Division 315**

**Application History**

Permit G-16132 was issued by the Department on November 30, 2006. The permit called for complete application of water to beneficial use by October 1, 2011. On August 16, 2012, Pohlschneider Farms, Inc. submitted to the Department an Application for Extension of Time for Permit G-16132. In accordance with OAR 690-315-0050(2), on June 18, 2013, the Department issued a Proposed Final Order proposing to extend the time to complete construction and the time to fully apply water to beneficial use to October 1, 2026. The protest period closed August 2, 2013, in accordance with OAR 690-315-0060(1). No protest was filed.

Final Order: Permit G-16132

Page 1 of 3

**Appeal Rights**

This is a final order in other than a contested case. This order is subject to judicial review under ORS 183.484. A request for judicial review must be filed within the 60 day time period specified by ORS 183.484(2). Pursuant to ORS 183.484(2) and OAR 183.004-0080 you may either file for judicial review, or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

### **Findings of Fact**

The Department adopts and incorporates by reference the findings of fact in the Proposed Final Order dated June 18, 2013.

At time of issuance of the Proposed Final Order the Department concluded that, based on the factors demonstrated by the applicant, any comments received, and information within the file, the permit may be extended subject to the following conditions:

### **CONDITIONS**

#### **1. Checkpoint Condition**

The permit holder must submit a completed Progress Report Form to the Department by **October 1, 2017, and 2022. Forms will be enclosed with your Final Order.**

- (a) At each checkpoint, the permit holder shall submit and the Department shall review evidence of the permit holder's diligence towards completion of the project and compliance with terms and conditions of the permit and extension. If, after this review, the Department determines the permit holder has not been diligent in developing and perfecting the water use permit, or complied with all terms and conditions, the Department shall modify or further condition the permit or extension to ensure future compliance, or begin cancellation proceedings on the undeveloped portion of the permit pursuant to ORS 537.260 or 537.410, or require submission of a final proof survey pursuant to ORS 537.250;
- (b) The Department shall provide notice of receipt of progress reports in its weekly notice and shall allow a 30 day comment period for each report. The Department shall provide notice of its determination to anyone who submitted comments.


### **CONCLUSION OF LAW**

The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.630, 539.010(5) and OAR 690-315-0040(2).

Order

The extension of time for Application G-16466, Permit G-16132, therefore, is approved subject to conditions contained herein. The deadline for completing construction and for applying water to full beneficial use within the terms and conditions of the permit is extended from October 1, 2011 to October 1, 2026.

DATED: September 13, 2013

  
Dwight W. French, Administrator  
Water Rights Services Division  
for PHILLIP C. WARD, DIRECTOR

- 
- If you have any questions about statements contained in this document, please contact Michele McAleer at (503) 986-0825.
  - If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900
-



Oregon Water Resources Department  
 725 Summer Street NE, Suite A  
 Salem Oregon 97301-1266  
 (503) 986-0900  
 www.wrd.state.or.us

## Extension of Time Progress Report Form For Checkpoints

TO THE DIRECTOR OF THE OREGON WATER RESOURCES DEPARTMENT

Permit Holder: Pohlschneider Farms, Inc.

Application G-16466  
 Permit G-16132

Report Due no later than October 1, 2017

DO NOT SUBMIT PRIOR TO 30 DAYS BEFORE DUE DATE

### Progress Report Form for 2017

As authorized in ORS 690-315-0050(6), this progress report is required in order to ensure diligence is exercised in the development and perfections of Permit G-16132. FAILURE TO SUBMIT THIS REPORT WILL MOST LIKELY RESULT IN ANY FUTURE EXTENSION BEING DENIED.

INSERT DATES	LIST ALL WORK ACCOMPLISHED and FINANCIAL INVESTMENTS For the period of time between October 1, 2012 and October 1, 2017	FINANCIAL INVESTMENT

2. Compliance with terms and conditions of the permit and/or previous extension.

3. Total number of acres irrigated to date= \_\_\_\_\_ (if applicable)

4. Provide the maximum rate, or duty if applicable, of water diverted for beneficial use under this permit, if any, made to date.

Maximum rate used to date = \_\_\_\_\_ cfs (cubic feet per second), or

Maximum rate used to date = \_\_\_\_\_ gpm (gallons per minute), or

Acre Feet stored to date = \_\_\_\_\_ AF

*Report the rate in the same units of measurement as specified in the permit, being cfs (cubic feet per second), gpm (gallons per minute) or AF (acre-feet). Do not provide daily, monthly or annual water volume totals.*

INCOMPLETE REPORTS WILL BE RETURNED. AN ANSWER IS REQUIRED IN EACH ITEM. USE N/A FOR ITEM 3 IF THE USE IS NOT IRRIGATION.

Signature \_\_\_\_\_ Date \_\_\_\_\_



**Oregon Water Resources Department**  
 725 Summer Street NE, Suite A  
 Salem Oregon 97301-1266  
 (503) 986-0900  
 www.wrd.state.or.us

**Extension of Time  
 Progress Report Form  
 For Checkpoints**

TO THE DIRECTOR OF THE OREGON WATER RESOURCES DEPARTMENT

Permit Holder: Pohlschneider Farms, Inc.

Application G-16466

Permit G-16132

Report Due no later than October 1, 2022

DO NOT SUBMIT PRIOR TO 30 DAYS BEFORE DUE DATE

**Progress Report Form for 2022**

As authorized in ORS 690-315-0050(6), this progress report is required in order to ensure diligence is exercised in the development and perfections of Permit G-16132. FAILURE TO SUBMIT THIS REPORT WILL MOST LIKELY RESULT IN ANY FUTURE EXTENSION BEING DENIED.

INSERT DATES	LIST ALL WORK ACCOMPLISHED and FINANCIAL INVESTMENTS For the period of time between October 1, 2017 and October 1, 2022	FINANCIAL INVESTMENT

2. Compliance with terms and conditions of the permit and/or previous extension.

3. Total number of acres irrigated to date= \_\_\_\_\_ (if applicable)

4. Provide the maximum rate, or duty if applicable, of water diverted for beneficial use under this permit, if any, made to date.

Maximum rate used to date = \_\_\_\_\_ cfs (cubic feet per second), or

Maximum rate used to date = \_\_\_\_\_ gpm (gallons per minute), or

Acre Feet stored to date = \_\_\_\_\_ AF

*Report the rate in the same units of measurement as specified in the permit, being cfs (cubic feet per second), gpm (gallons per minute) or AF (acre-feet). Do not provide daily, monthly or annual water volume totals.*

INCOMPLETE REPORTS WILL BE RETURNED. AN ANSWER IS REQUIRED IN EACH ITEM. USE N/A FOR ITEM 3 IF THE USE IS NOT IRRIGATION.

Signature \_\_\_\_\_ Date \_\_\_\_\_