## **Oregon Water Resources Department**

Water Right Services Division

Water Rights Application Number G-14972

# **Final Order**

**Extension of Time for Permit Number G-16145** Permit Holder: Sno-Cap Homeowners Association / Sno-Cap Water System

## **Permit Information**

Application File G-14972 / Permit G-16145

Basin 5 – Deschutes Basin / Watermaster District 11 Date of Priority: April 14, 1999

#### Authorized Use of Water

Source of Water:	Two Wells within the Whychus Creek Basin
Purpose or Use:	Quasi-Municipal
Maximum Rate:	0.23 cfs, further limited to a maximum annual volume of
	12.8 AF, further limited by required incremental mitigation
	Cubic Feet per Second (cfs)

#### This Extension of Time request is being processed in accordance with Oregon Revised Statute 537.630 and 539.010(5), and Oregon Administrative Rule Chapter 690, Division 315

#### Appeal Rights

**This is a final order in other than a contested case.** This order is subject to judicial review under ORS 183.484. A request for judicial review must be filed within the 60 day time period specified by ORS 183.484(2). Pursuant to ORS 536.075 and OAR 137-004-0080 you may either file for judicial review, or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

#### Application History

Permit G-16145 was issued by the Department on January 9, 2007. The permit called for completion of construction by October 1, 2011, and complete application of water to beneficial use by October 1, 2011. On September 30, 2011, Sno-Cap Homeowners Association / Sno-Cap Water System submitted an application to the Department for an extension of time for Permit G-

Final Order: Permit G-16145

16145. In accordance with OAR 690-315-0050(2), on October 29, 2013, the Department issued a Proposed Final Order proposing to extend the time to complete construction to October 1, 2031 and to extend the time to apply water to full beneficial use to October 1, 2031. The protest period closed December 13, 2013, in accordance with OAR 690-315-0060(1). No protest was filed.

#### <u>Findings of Fact</u>

The Department adopts and incorporates by reference the findings of fact in the Proposed Final Order dated October 29, 2013.

At time of issuance of the Proposed Final Order the Department concluded that, based on the factors demonstrated by the applicant, the permit may be extended subject to the following conditions:

# **CONDITIONS**

#### 1. **Development Limitations**

Appropriation of any water beyond 0.07 cfs and 9.1 AF under Permit G-16145 shall only be authorized upon issuance of a final order approving a Water Management and Conservation Plan(s) (WMCP) under OAR Chapter 690, Division 86 that grants access to a greater rate of appropriation of water under the permit consistent with OAR 690-086-0130(7). The required WMCP shall be submitted to the Department within 3 years of this Final Order. Use of water under Permit G-16145 must be consistent with this and subsequent WMCP's approved under OAR Chapter 690, Division 86 on file with the Department.

The deadline established in the Extension Final Order for submittal of a WMCP shall not relieve a permit holder of any existing or future requirement for submittal of a WMCP at an earlier date as established through other orders of the Department. A WMCP submitted to meet the requirements of this order may also meet the WMCP submittal requirements of other Department orders.

The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.630, 539.010(5) and OAR 690-315-0080(3).

### <u>Order</u>

The extension of time for Application G-14972, Permit G-16145, therefore, is approved subject to conditions contained herein. The deadline for completing construction is extended from October 1, 2011 to October 1, 2031. The deadline for applying water to full beneficial use within the terms and conditions of the permit is extended from October 1, 2011 to October 1, 2031.

Final Order: Permit G-16145

DATED: January 10, 2014

Dwight Rench, Water Right Services Division Administrator for PHILLIPC. WARD, DIRECTOR

If you have any questions about statements contained in this document, please contact Ann Reece at (503) 986-0834.

If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900.