

**Oregon Water Resources Department
Water Right Services Division**

Application for Extension of Time

In the Matter of the Application for an Extension of Time)
for Permit G-11804 (modified by Permit Amendment T-7465),) FINAL ORDER
Water Right Application G-13454,)
in the name of Billy Gydesen)

Permit Information

Application:	G-13454
Permit:	G-11804 (modified by Permit Amendment T-7465)
Basin:	2 – Middle Willamette / Watermaster District 16
Date of Priority:	July 2, 1993
Source of Water:	Four wells in the Little Pudding River Basin
Purpose of Use:	Irrigation of 270.0 Acres
Maximum Rate:	3.38 cubic feet per second (cfs)

This Extension of Time request is being processed in accordance with Oregon Revised Statute 537.630 and 539.010(5), and Oregon Administrative Rule Chapter 690, Division 315

Appeal Rights

This is a final order in other than a contested case. This order is subject to judicial review under ORS 183.484. A request for judicial review must be filed within the 60 day time period specified by ORS 183.484(2). Pursuant to ORS 536.075 and OAR 137-004-0080 you may either file for judicial review, or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

Application History

Permit G-11804 was issued by the Department on September 8, 1994, and modified by Permit Amendment T-7465 on March 5, 1996. The permit called for actual construction of the wells to begin by September 8, 1995, completion of construction by October 1, 1996 and complete application of water to beneficial use by October 1, 1997. On October 23, 2015, Billy Gydesen submitted to the Department an Application for Extension of Time for Permit G-11804 (modified by Permit Amendment T-7465). In accordance with OAR 690-315-0050(2), on December 1, 2015, the Department issued a Proposed Final Order proposing to extend the time to complete construction to October 1, 2017, and the time to fully apply water to beneficial use to October 1, 2017. The protest period closed January 15, 2016, in accordance with OAR 690-315-0060(1). No protest was filed.

FINDINGS OF FACT

The Department adopts and incorporates by reference the findings of fact in the Proposed Final Order dated December 1, 2015.

At time of issuance of the Proposed Final Order the Department concluded that, based on the factors demonstrated by the applicant, any comments received, and information within the file, the permit may be extended subject to no additional conditions.


CONCLUSION OF LAW

The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.630, 539.010(5) and OAR 690-315-0040(2).

ORDER

The extension of time for Application G-13454, Permit G-11804, therefore, is approved. The deadline for completing construction is extended from October 1, 1996 to October 1, 2017. The deadline for applying water to full beneficial use within the terms and conditions of the permit is extended from October 1, 1997 to October 1, 2017.

DATED: January 22, 2015



Dwight French
Water Right Services Division Administrator, for
Thomas M. Byler, Director
Oregon Water Resources Department

-
- If you have any questions about statements contained in this document, please contact the Permit Extension Specialist at (503) 986-0825.
 - If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900
-

Mailing List for Extension FO Copies

FO Date: January 22, 2015

Copies Mailed

Application: G-13454

By: _____

Permit: G-11804

On: _____

Original mailed to permit holder

Billy Gydesen
7705 Hazelgreen Rd NE
Salem, OR 97305

Copies sent to:

1. WRD - App. File G-13454/ Permit G-11804 (modified by Permit Amendment T-7465)
2. Five Oak Farms, LLC
Attn: Dennis Kelly
7705 Hazelgreen Rd NE
Salem, OR 97305

Fee paid as specified under ORS 536.050 to receive copy:

3. None

Receiving notification via e-mail - FO available in WRIS for review

(DONE BY EXTENSION SPECIALIST)

4. WRD - Watermaster District 16, Joel Plahn

CASEWORKER: CAC