# **Oregon Water Resources Department**

Water Right Services Division

# **Application for Extension of Time**

In the Matter of the Application for an Extension of Time	) .	
for Permit G-13134 (modified by Permit Amendment	)	FINAL ORDER
T-10491), Water Right Application G-14276, in the name of	)	
Gary L. and Elizabeth Kramer	)	

# **Permit Information**

Application:

G-14276

Permit:

G-13134 (modified by Permit Amendment T-10491)

Basin:

9 – Powder / Watermaster District 8

Date of Priority:

March 21, 1996

Source of Water:

Two wells in the Muddy Creek Basin Supplemental irrigation of 200.0 acres

Purpose or Use: Maximum Rate:

2.23 cubić feet per second (cfs)

This Extension of Time request is being processed in accordance with Oregon Revised Statute 537.630 and 539.010(5), and Oregon Administrative Rule Chapter 690, Division 315.

#### Appeal Rights

This is a final order in other than a contested case. This order is subject to judicial review under ORS 183.484. A request for judicial review must be filed within the 60 day time period specified by ORS 183.484(2). Pursuant to ORS 536.075 and OAR 137-004-0080 you may either file for judicial review, or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

## **Application History**

Permit G-13134 was issued by the Department on May 28, 1997, and modified by Permit Amendment T-10491 on May 27, 2008. The permit specified actual construction of the well to begin by May 28, 1998, and complete application of water to beneficial use by October 1, 2001. The most recent extension authorized complete application of water to beneficial use by October 1, 2010. On May 1, 2017, Gary L. and Elizabeth Kramer submitted an Application for Extension of Time for Permit G-13134. In accordance with OAR 690-315-0050(2), on June 13, 2017, the Department issued a Proposed Final Order proposing to extend the time to fully apply water to beneficial use to October 1, 2017. The protest period closed July 28, 2017, in accordance with OAR 690-315-0060(1). No protest was filed.

Final Order: Permit G-13134 (modified by Permit Amendment T-10491)

#### FINDINGS OF FACT

The Department adopts and incorporates by reference the findings of fact in the Proposed Final Order dated June 13, 2017.

At time of issuance of the Proposed Final Order the Department concluded that, based on the factors demonstrated by the applicant, any comments received, and information within the file, the permit may be extended subject to the following conditions:

#### LIMITATIONS AND CONDITIONS

## 1. Last Extension Condition

This is to be the last extension of time granted for Permit G-13134. Any future extensions of time requests shall be denied.

#### **CONCLUSION OF LAW**

The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.630, 539.010(5) and OAR 690-315-0040(2).

#### **ORDER**

The extension of time for Application G-14276, Permit G-13134, therefore, is approved. The deadline for applying water to full beneficial use within the terms and conditions of the permit is extended from October 1, 2010, to October 1, 2017.

DATED: August 4, 2017

Dwight Arench

Water Right Services Division Administrator, for

Thomas M. Byler, Director

Oregon Water Resources Department

- If you have any questions about statements contained in this document, please contact the Permit Extension Specialist at (503) 986-0825.
- If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900