

**Oregon Water Resources Department  
Water Right Services Division**

**Application for Extension of Time**

In the Matter of the Application for an Extension of Time )  
for Permit G-15456, Water Right Application G-14780, in ) **FINAL ORDER**  
the name of Viesko Quality Concrete )

---

**Permit Information**

Application: G-14780  
Permit: G-15456  
Basin: 2B – Middle Willamette / Watermaster District 16  
Date of Priority: June 22, 1998  
Source of Water: Three wells in the Willamette River Basin  
Purpose or Use: Industrial use and mining operations  
Maximum Rate: 6.91 cubic feet per second (cfs); being 1.34 cfs from Well 1 and 5.57 cfs from Wells 2 and 3

---

This Extension of Time request is being processed in accordance with Oregon Revised Statute 537.630 and 539.010(5), and Oregon Administrative Rule Chapter 690, Division 315.

**Appeal Rights**

**This is a final order in other than a contested case.** This order is subject to judicial review under ORS 183.484. A request for judicial review must be filed within the 60 day time period specified by ORS 183.484(2). Pursuant to ORS 536.075 and OAR 137-004-0080 you may either file for judicial review, or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

**Application History**

Permit G-15456 was issued by the Department on August 21, 2003. The permit specified complete application of water to beneficial use by October 1, 2005. The most recent extension authorized completion of construction and complete application of water to beneficial use by October 1, 2011. On September 6, 2017, Viesko Quality Concrete submitted an Application for Extension of Time for Permit G-15456. In accordance with OAR 690-315-0050(2), on January 23, 2018, the Department issued a Proposed Final Order proposing to extend the time to fully apply water to beneficial use to October 1, 2021. The protest period closed March 9, 2018, in accordance with OAR 690-315-0060(1). No protest was filed.

## FINDINGS OF FACT

The Department adopts and incorporates by reference the findings of fact in the Proposed Final Order dated January 23, 2018.

At time of issuance of the Proposed Final Order the Department concluded that, based on the factors demonstrated by the applicant, any comments received, and information within the file, the permit may be extended subject to the following conditions:

### LIMITATIONS AND CONDITIONS

#### 1. Water Use Condition

The use of any water under Permit G-15456 is subject to the condition requiring installation of a meter.

- No water may be appropriated under Permit G-15456 until a meter has been installed at each point of appropriation (POA). Use of any water under Permit G-15456 without installation of a meter is illegal use of water.
- The permittee shall install a meter or other suitable measuring device as approved by the Director on each POA, being MARI 51587 (Well 1), Sump Well 2 (Well 2), and Sump Well 3 (Well 3), and submit documentation to the Department by September 17, 2018.
- Failure to comply with the above condition by September 17, 2018, the Extension of Time to October 1, 2021 will be terminated. The Department shall begin cancellation of Permit G-15456.

### CONCLUSION OF LAW

The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.630, 539.010(5) and OAR 690-315-0040(2).

continued on following page

## ORDER

The extension of time for Application G-14780, Permit G-15456, therefore, is approved subject to conditions contained herein. The deadline for applying water to full beneficial use within the terms and conditions of the permit is extended from October 1, 2011, to October 1, 2021.

DATED: March 23, 2018



Dwight French  
Water Right Services Division Administrator, for  
Thomas M. Byler, Director  
Oregon Water Resources Department

- 
- If you have any questions about statements contained in this document, please contact the Permit Extension Specialist at (503) 986-0825.
  - If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900
-