

**Oregon Water Resources Department  
Water Right Services Division**

**Application for Extension of Time**

In the Matter of the Application for an Extension of Time	)	
for Permit G-8406, Water Right Application G-8947,	)	FINAL
in the name of Phillip and Lorissa Singhose	)	ORDER

---

**Permit Information**

Application:	G-8947
Permit:	G-8406
Basin:	12 – Malheur Lake / Watermaster District 10
Date of Priority:	December 15, 1978
Source of Water:	Well #1
Purpose or Use:	Irrigation of 170.2 acres and supplemental irrigation of 315.8 acres
Maximum Rate:	2.67 cubic feet per second (cfs)

---

This Extension of Time request is being processed in accordance with Oregon Revised Statute 537.630 and 539.010(5), and Oregon Administrative Rule Chapter 690, Division 315

**Appeal Rights**

**This is a final order in other than a contested case.** This order is subject to judicial review under ORS 183.484. A request for judicial review must be filed within the 60 day time period specified by ORS 183.484(2). Pursuant to ORS 536.075 and OAR 137-004-0080 you may either file for judicial review, or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

**Application History**

Permit G-8406 was issued by the Department on January 10, 1979. The permit called for actual construction to begin by January 10, 1980, completion of construction by October 1, 1980, and complete application of water to beneficial use by October 1, 1981. On September 30, 2016, Phillip and Lorissa Singhose submitted to the Department an Application for Extension of Time for Permit G-8406. In accordance with OAR 690-315-0050(2), on January 30, 2018, the Department issued a Proposed Final Order proposing to deny the time to complete construction to October 1, 2021, and the time to fully apply water to beneficial use to October 1, 2021. The protest period closed March 16, 2018, in accordance with OAR 690-315-0060(1). No protest was filed.

## FINDINGS OF FACT

The Department adopts and incorporates by reference the findings of fact in the Proposed Final Order dated January 30, 2018.

At time of issuance of the Proposed Final Order the Department concluded that, based on the factors demonstrated by the applicant, any comments received, and information within the file, the permit may not be extended.

## CONCLUSION OF LAW

Development of the remaining portion of this permit is not within the capacity of the resource, pursuant to OAR 690-400-0010(11)(a)(B).

## ORDER

The extension of time for Application G-8947, Permit G-8406, therefore, denied.

DATED: March 30, 2018



Dwight French  
Water Right Services Division Administrator, for  
Thomas M. Byler, Director  
Oregon Water Resources Department

- 
- If you have any questions about statements contained in this document, please contact the Permit Extension Specialist at (503) 986-0825.
  - If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900
-