

Oregon Water Resources Department
Water Rights Division

Water Rights Application
Number G 13656

Final Order
Extension of Time for Permit Number G 12064

Application History


On SEPTEMBER 4, 1998, RICHARD KRUEGER submitted an application to the Department for an extension of time for permit number G 12064. The Department issued Permit number G 12064 on JULY 25, 1995. The permit called for completion of construction of the water development project by October 1, 1997 and complete application of water to the full beneficial use by October 1, 1998. In accordance with OAR 690-320-0010(8), on FEBRUARY 29, 2000, the Department issued a Proposed Final Order proposing to deny the extension of time request. The protest period closed APRIL 14, 2000. No protest was filed.


The applicant has not demonstrated good cause for the permit extension pursuant to ORS 537.230, 537.248, 537.630 and 539.010(5) (as appropriate).

Order

The extension of time for Application G 13656, Permit Number G 12064, therefore, is denied.

DATED July 18, 2000


Paul R. Cleary, Director



Appeal Rights

Under the provisions of ORS 536.075, the applicant may appeal this order by filing a petition for review in the Circuit Court for Marion County or the circuit court for the county in which the applicant resides or has a principal business office. The petition for review must be filed within 60 days after the date this order is served. ORS 183.484.