




STATE ENGINEER

Application No.

Application for Extension of Time

To the State Engineer of Oregon:	201 - 2 1 4 0
I, Mr. Harold P. Sanders, of 1021	Musoum Plato No
state of Brants Pass Origon, am the owner and holder	r of Permit No $\cancel{13263}$, to
appropriate the public waters of the state of Oregon.	
Under the terms and conditions of said permit, construction work i	
before OCT. 121. 1966, and complete applications	cation of water is required to be
made on or before O.J./sl., 1966	
I have heretofore done the following work described under sai	Tho installed
ner 15 horse pump and punchased	com irrigation
and did the following work prior to last year: Punchased for	operty in four of 66
·	
	······································
costing \$, and I estimate the cost of completion to be \$	150.00
I have heretofore used water under said permit to the following	extent: WTUGN 49
30 acres from the existing pond from which the	repumy so to be on the
I am unable to {complete construction work make complete application of water (Strike out phrase not applicable) within the	required time, for the following
reasons, to wit: Didnt get pasers of be	operly until
May of 66,	<i>f</i>
	Si 11
<i>y</i>	
(If additional space is required, attach separate sheet)	······································

(A fee of \$2.00 for each permit involved must accompany this application.)



SP*12927-119