

378-8508

January 16, 1987

Douglas County Water Resources Survey  
Room 103, Justice Bldg  
Roseburg, OR 97470

Gentlemen:

REFERENCE: File 57401

Your application for an extension of the time limits in which to complete construction and make complete application of water under the terms of your Permit 43056 was received. We also have your check in the amount of \$100.

The application indicates reasonable diligence has been exercised toward completion of the proposed project; therefore, the time limits to complete construction and make complete application of water are being extended to October 1, 1990.

Sincerely,

BRUCE A. ESTES  
Survey/Certificate Section

BAE:jw

Enclosures

5520D

# Application for Extension of Time

# RECEIVED

NOV 17 1986

TO THE WATER RESOURCES DIRECTOR OF OREGON

WATER RESOURCES DEP.  
SALEM, OREGON

I, DOUGLAS COUNTY WATER RESOURCES SURVEY  
Name

RM 103 JUSTICE BLDG  
Mailing Address

ROSEBURG OR 97470  
City State Zip


record owner of water right permit No. 43056, do hereby request that the time in which to:  
 complete the construction of works and/or purchase and installation of the equipment necessary to the use of water, which time now expires on October 1, 19....., be extended to October 1, 19.....; and/or the time in which to  
 accomplish beneficial use of water to the full extent now intended under the terms of said permit, which time now expires on October 1, 1985, be extended to October 1, 1990.

I have accomplished the following described works and/or purchase and installation of equipment necessary to the use of water under said permit:

within the past year .....  
.....  
.....  
prior to this past year .....

and have accomplished beneficial use of water to the extent of (IF FOR IRRIGATION, STATE HOW MANY ACRES HAVE BEEN IRRIGATED) DELIVERED 62.8 AF OF MUNICIPAL WATER IN SUMMER OF 1981

(If additional space is required, attach separate sheet)

  
(If signing for a corporation, please identify your title)

Dated Nov. 6, 1986

MAIL COMPLETED APPLICATION AND STATUTORY FEE OF \$~~100.00~~ FOR EACH PERMIT TO:

100.00

Water Resources Department  
3850 Portland Road N.E.  
Salem, Oregon 97310

11-17-86  
100.00  
50783

B-C  
10-1-90  
BAC



## *Water Resources Department*

3850 PORTLAND ROAD NE, SALEM, OREGON 97310

PHONE 378-3739

December 27, 1990

DOUGLAS CO WATER RES SUR  
RM 103 JUSTICE BLDG  
ROSEBURG OR 97470

REFERENCE: File 57401

We received your application for extension of the time limits to complete construction and make complete application of water under Permit 43056. We also have your check for \$100 for which our receipt number 68068 is enclosed.

The application indicates reasonable diligence toward completion of the proposed project. Therefore, the time limits to complete construction and make complete application of water are extended to October 1, 1995.

Sincerely,

STEVEN P. APPLGATE  
Water Rights Manager

SPA:wcm  
0561W

Enclosure

# Application for Extension of Time

TO THE WATER RESOURCES DIRECTOR OF OREGON

RECEIVED

I, Douglas County Water Resources Survey

Name

Room 103 Justice Building

Mailing Address

Roseburg

City

Oregon

State

97470

Zip

DEC 24 1990

WATER RESOURCES DEPT.  
SALEM, OREGON

record owner of water right permit No. 43056, do hereby request that the time in which to:

complete the construction of works and/or purchase and installation of the equipment necessary to the use of water, which time now expires on October 1, 19....., be extended to October 1, 19.....; and/or the time in which to

accomplish beneficial use of water to the full extent now intended under the terms of said permit, which time now expires on October 1, 1990, be extended to October 1, 1995.

I have accomplished the following described works and/or purchase and installation of equipment necessary to the use of water under said permit:

within the past year .....

prior to this past year .....

and have accomplished beneficial use of water to the extent of (IF FOR IRRIGATION, STATE HOW MANY ACRES HAVE BEEN IRRIGATED) Municipalities have not yet reached their full population and their allotment of water has not been used. All construction work is completed.

(If additional space is required, attach separate sheet)

*M. John Chung*

(If signing for a corporation please identify your title)

WATER RESOURCES Coordinator

Dated .....

\$ 100.00  
12-24-90  
Rec. 68068

MAIL COMPLETED APPLICATION AND STATUTORY FEE OF \$ FOR EACH PERMIT TO:

100.00

Water Resources Department  
3850 Portland Road N.E.  
Salem, Oregon 97310

OK BAC  
to 10-1-95  
JAC