

Oregon Water Resources Department
Water Right Services Division

Application for Extension of Time

In the Matter of the Application for an Extension of Time) FINAL
for Permit S-51613, Water Right Application S-72927) ORDER
in the name of Tim Tarpley) DENIAL

Permit Information

Application:	S-72927
Permit:	S-51613
Basin:	Middle Willamette / Watermaster District 16
Date of Priority:	October 30, 1992
Source of Water:	an unnamed stream and Reservoirs A, B, C, D, E, F, G, H, I, and J constructed under Application R-72926, Permit R-11548, tributaries of Salt Creek
Purpose of Use:	Irrigation of 79.3 Acres and Recreation
Maximum Rate:	1.0 cubic foot per second (cfs)

This Extension of Time request is being processed in accordance with Oregon Revised Statute 537.230 and 539.010(5), and Oregon Administrative Rule Chapter 690, Division 315.

Appeal Rights

This final order is subject to judicial review by the Court of Appeals under ORS 183.482. Any petition for judicial review must be filed within the 60-day time period specified by ORS 183.482(1). Pursuant to ORS 536.075 and OAR 137-003-0675, you may petition for judicial review or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

Application History

On April 12, 1995, Permit S-51613 was issued by the Department. The permit called for completion of construction by October 1, 1998, and complete application of water to beneficial use by October 1, 1999. The most recent extension authorized completion of construction by October 1, 2015, and complete application of water to beneficial use by October 1, 2016. On May 30, 2019, Tim Tarpley submitted an Application for Extension of Time for Permit S-51613.

In accordance with OAR 690-315-0050(2), on August 20, 2019, the Department issued a Proposed Final Order proposing to deny the time to complete construction from October 1, 2015, to October 1, 2029 and the time to apply water to full beneficial use from October 1, 2016, to October 1, 2029. The protest period closed October 4, 2019, in accordance with OAR 690-315-0060(1). No protest was filed.

FINDINGS OF FACT

The Department adopts and incorporates by reference the findings in the Proposed Final Order dated August 20, 2019.

At time of issuance of the Proposed Final Order the Department concluded that, based on the factors demonstrated by the applicant, the permit may not be extended.

CONCLUSION OF LAW

The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.230, 539.010(5) and OAR 690-315-0040(2).

ORDER

The extension of time for Application S-72927, Permit S-51613, therefore, is Denied.

DATED: November 1, 2019



Dwight French
Water Right Services Division Administrator, for
Thomas M. Byler, Director
Oregon Water Resources Department

-
- If you have any questions about statements contained in this document, please contact Permit Extension Specialist at (503) 986-0802.
 - If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900
-