

Water Resources Department

MILL CREEK OFFICE PARK

555 13th STREET N.E., SALEM, OREGON 97310

PHONE 378-8508
53923

September 14, 1979

E. G. Dunn
Rt 3 Box 180
Reedsport, OR 97467

Dear Mr. Dunn:

Your application for an extension of the time limit in which to make complete application of water under the terms of your permit number 40401 has been received. We also have your check in the amount of \$10.00.

The application indicates reasonable diligence has been exercised toward completion of the proposed project; therefore, the time limit to make complete application of water is being extended by October 1, 1980.

You should make every attempt to complete your project on or before that date because it is doubtful if any further extensions can be granted.

Sincerely,

Bruce A. Estes, Supervisor
Certificate/Survey Section

BAE:cjw

PHONE 378-8508

JUL 27 1981

File No. 53923

E. G. Dunn
Route 3, Box 180
Reedsport, OR 97467

According to the terms of your permit number 40401 which is for the appropriation of 1.06 cubic foot of water per second from Johnson Creek, North Fork Smith River and 3 unnamed streams for domestic use for three families and irrigation purposes complete application of water was to have been made by October 1, 1980.


Complete application of water means the application of water to a beneficial use under the permit to the full extent intended. In the case of irrigation, it means beneficial irrigation of all the lands the permittee intends to cover under the terms of the permit. If water has been used, you should promptly submit notice describing the extent of completion as set forth in the letter accompanying your permit and also in our postal card of October 24, 1980.


ORS 537.260 provides that: "Whenever the time within which any appropriation under a permit should have been perfected has expired and the owner of the permit fails or refuses within three months thereafter to submit to the Water Resources Director proof of completion of the appropriation as required by ORS 537.230 and 537.250, the Water Resources Director may, after 60 days' notice by registered mail, order the cancellation of the permit..."

In accordance with the provisions of ORS 537.260, you are hereby notified that unless proof of beneficial use is received within 60 days from the date of this letter, the permit(s) may be canceled without further notice.

If, for any reason, you are no longer interested in the project described by the permit, we would appreciate it if you would so advise. If the property involved has changed hands and any part of the project has been completed, you should immediately assign the permit to the new owner and advise us of his name and address. An assignment form will be furnished upon request.

Sincerely,
James E. Sexson, Director

By 
Bruce A. Estes, Supervisor
Certificate-Survey Section



Water Resources Department

MILL CREEK OFFICE PARK

555 13th STREET N.E., SALEM, OREGON 97310

PHONE 378-8508

File 53923

December 7, 1978

E. G. Dunn
Rt. 3, Box 180
Reedsport, OR 97467

Dear Mr. Dunn,

Your application for an extension of the time limit in which to complete construction under the terms of your permit number 40401 has been received. We also have your check in the amount of \$10.00.

The application indicates reasonable diligence has been exercised toward completion of the proposed project; therefore, the time limit in which to complete construction is being extended to October 1, 1979.

Sincerely,

Bruce A. Estes, Supervisor
Survey-Certificate Section

BAE:jt
Encl. Receipt 7461

Application for Extension of Time

RECEIVED
SEP 4 1979
WATER RESOURCES DEPT
SALEM, OREGON

TO THE WATER RESOURCES DIRECTOR OF OREGON

I, E. A. Dunn

Name

Rt. 3 Box 180 ReedSPORT ORE

Mailing Address

ORE.

97461

City

State

Zip

record owner of water right permit No. 40401, do hereby request that the time in which to:

complete the construction of works and/or purchase and installation of the equipment necessary to the use of water, which time now expires on October 1, 19....., be extended to October 1, 19.....; and/or the time in which to

accomplish beneficial use of water to the full extent now intended under the terms of said permit, which time now expires on October 1, 1979, be extended to October 1, 1980

I have accomplished the following described works and/or purchase and installation of equipment necessary to the use of water under said permit:

within the past year Got work to clear land

Purchased water tank (1250 gal)

Planted 7000 Ornamental trees

prior to this past year purchased some pipe

and have accomplished beneficial use of water to the extent of (IF FOR IRRIGATION, STATE HOW MANY ACRES HAVE BEEN IRRIGATED) none yet - but soon

(If additional space is required, attach separate sheet)

E. A. Dunn

(If signing for a corporation please identify your title)

Dated Aug. 31 - 1979

AS of 79
#13756
\$10.00

MAIL COMPLETED APPLICATION AND STATUTORY FEE OF \$10.00 TO:

Water Resources Department
Mill Creek Office Park
555 13th Street, N.E.
Salem, Oregon 97310

C
10-1-80 last
DRE

Application for Extension of Time RECEIVED

TO THE WATER RESOURCES DIRECTOR OF OREGON

NOV 15 1978

WATER RESOURCES DEPT.
SALEM, OREGON

I, E. G. DUNN

Name

Box 180 RT 3

Mailing Address

REEDSPONT

City

ORE

State

97467

Zip

record owner of water right permit No. 40421, do hereby request that the time in which to:

complete the construction of works and/or purchase and installation of the equipment necessary to the use of water, which time now expires on October 1, 1978, be extended to October 1, 1979; and/or the time in which to

accomplish beneficial use of water to the full extent now intended under the terms of said permit, which time now expires on October 1, 1979, be extended to October 1, 1980

I have accomplished the following described works and/or purchase and installation of equipment necessary to the use of water under said permit:

within the past year IMPROVED POD + INSTALLED VALVES IN LINE TO IMPROVE SYSTEM TO DOMESTICS

prior to this past year PURCHASED + INSTALLED THREE WATER LINES FOR DOMESTIC USE

and have accomplished beneficial use of water to the extent of (IF FOR IRRIGATION, STATE HOW MANY ACRES HAVE BEEN IRRIGATED) HAVE LEVELED 40 ACRES TO PREPARE FOR IRRIGATION - NEED ADDITIONAL TIME TO PURCHASE PUMP + PUMP TO FINISH SYSTEM

(If additional space is required, attach separate sheet)

E. G. Dunn

(If signing for a corporation please identify your title)


Dated NOVEMBER 14, 1978

MAIL COMPLETED APPLICATION AND STATUTORY FEE OF \$10.00 TO:

Water Resources Department
Mill Creek Office Park
555 13th Street, N.E.
Salem, Oregon 97310

B
10-1-79
DAR

\$10.00
11/15/78
#7461



Water Resources Department

MILL CREEK OFFICE PARK

555 13th STREET N.E., SALEM, OREGON 97310

PHONE 378-3066

File 53923

E. G. Dunn
Rt. 3, Box 180
Reedsport, OR 97467

Dear Mr. Dunn,

Thank you for the notice of beginning of construction of the project described in your permit 40401.

Based on the information given on your statement, a substantial beginning of construction of the water system has not been made.

If you have purchased a pump and irrigation equipment or pipe for domestic supplies on or before May 17, 1977, a statement to this effect should be submitted. In the event a substantial beginning of construction of the water system was not made prior to the beginning date, your permit is no longer valid and will have to be canceled.

I am returning your Form A for additional information. Further action will be held on your file for a reasonable length of time pending your reply.

Sincerely,

Thomas E. Shook
Water Rights Engineer

TES:jt

378-3066

File No. 53923

March 4, 1976

E. G. Dunn
Route 3, Box 180
Reedsport, Oregon 97467

Dear Mr. Dunn:

This will acknowledge the map, legal description, fees of \$61.50, and application for a permit to appropriate 1.08 cubic feet of water per second from three unnamed streams, Johnson Creek and North Fork of Smith River for the irrigation of 84.4 acres and domestic use for three families.

Your application has been filed as number 53923 and is in satisfactory form for approval by the issuance of a permit, with the understanding that water may not be available at all times.

Sincerely,

Vestal R. Garner
Water Rights Engineer

VRG:fg
Encl: Receipt No. 51450