

Oregon Water Resources Department
Water Right Services Division

Application for Extension of Time

In the Matter of the Application for an Extension of Time)
for Permit G-16845, Water Right Application G-16364,) FINAL ORDER
in the name of Joe Frazier)

Permit Information

Application:	G-16364
Permit:	G-16845
Basin:	7 – Umatilla / Watermaster District 5
Date of Priority:	January 10, 2005
Source of Water:	A well in Walla Walla River Basin
Purpose or Use:	Irrigation of 236.6 acres
Maximum Rate:	2.96 cubic feet per second (cfs)

This Extension of Time request is being processed in accordance with Oregon Revised Statute 537.630 and 539.010(5), and Oregon Administrative Rule Chapter 690, Division 315

Appeal Rights

This is a final order in other than a contested case. This order is subject to judicial review under ORS 183.484. A request for judicial review must be filed within the 60 day time period specified by ORS 183.484(2). Pursuant to ORS 536.075 and OAR 137-004-0080 you may either file for judicial review, or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

Application History

Permit G-16845 was issued by the Department on April 22, 2011. The permit specified completion of construction and application of the water was to be made within five years of the date of permit issuance, being April 22, 2016. On April 19, 2016, Joe Frazier submitted to the Department an Application for Extension of Time for Permit G-16845. In accordance with OAR 690-315-0050(2), on May 9, 2017, the Department issued a Superseding Proposed Final Order proposing to deny the time to complete construction to October 1, 2026, and the time to fully apply water to beneficial use to October 1, 2026. The protest period closed June 23, 2017, in accordance with OAR 690-315-0060(1). The permit holder filed a timely protest on June 23, 2017. On October 29, 2021, the permit holder withdrew the protest submitted on June 23, 2017.

FINDINGS OF FACT

The Department adopts and incorporates by reference the findings of fact in the Proposed Final Order dated May 9, 2017.

At time of issuance of the Proposed Final Order the Department concluded that, based on the factors demonstrated by the applicant, any comments received, and information within the file, the permit may not be extended.


CONCLUSION OF LAW

The applicant has not demonstrated good cause for the permit extension pursuant to ORS 537.630, 539.010(5) and OAR 690-315-0040(2).

ORDER

The extension of time for Application G-16364, Permit G-16845, therefore, is denied.

DATED: December 3, 2021



Dwight French

Water Right Services Division Administrator, for
Thomas M. Byler, Director
Oregon Water Resources Department

-
- If you have any questions about statements contained in this document, please contact the Permit Extension Specialist at (503) 979-3213.
 - If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900
-