Oregon's Integrated Water Resources Strategy - Process Overview					
11/	Phase I Setting the Stage August - Dec. 2009	Phase II Identifying Water Resource Needs Jan August 2010	Phase III Developing a Water Resource Framework and Toolbox Sept. 2010 - Dec. 2011	Phase IV Producing Oregon's 1st Integrated Water Resources Strategy Jan Dec. 2012	Phase V Implementation and Evaluation 2012 and after
Goal (Decision Points)	Develop problem statement Design overall process Establish organizational structure	Identify needs related to water quantity, quality, and ecosystems Analyze threats, weaknesses, data gaps & obstacles to meeting those needs Develop an outline of potential, future water-related scenarios from this analysis	2011 progress report to Legislature Sketch out long-term framework Identify/prioritize tools that anticipate and address scenarios Note potential obstacles Draft strategy/recommendations	Notify other Boards/Commissions Water Resources Commission adopt Integrated Water Resources Strategy Submit Strategy to Oregon Legislature	Evaluate process. Lessons learned. Follow-through with recommendations. Build on IWRS 1.
Public and Stakeholders	Host and/or attend 2009 briefings Visit project website Take online process survey Submit comments to waterstrategy@wrd.state.or.us	Host and/or attend 2010 briefings Attend Water Workshop(s) 1 (5-6 sites throughout the state) Can't attend a workshop? Take our on-line Water Workshop Survey #1.	Host and/or attend 2011 briefings Review Water Workshop(s) 1 results and scenarios Attend Water Workshops 2 and 3 Can't attend a workshop? Take on-line Water Workshop Surveys #2 & 3.	Review & comment on draft strategy, including framework and toolbox	Review & comment on the structure, process, and content of the Integrated Water Resources Strategy.
Policy Advisory Group (PAG)	Members appointed Contract with facilitator Determine PAG meeting calendar	Meetings 1 through 3 Review comments on workplan and papers Brainstorm TAG technical agenda Preview agendas for Water Workshops Discuss Workshop 1 summary & resulting scenarios	Meetings 4 through 6 Review Draft 2011 Progress Report Discuss Workshop 2 & 3 summary and resulting framework and toolbox Review the draft priorities and recommendations	Meetings 7 and 8 First review and final review of Integrated Water Resources Strategy Remain available for consultation Project Evaluation	
Technical Advisory Group (TAG)		Members appointed Convene as needed Develop TAG's technical agenda	Wrap-up technical work Send recommendations to Policy Advisory Group and Project Team	Remain available for consultation. Project Evaluation	
Agency Advisory Group (AAG)	Briefings/feedback from agency directors (Natural Resources Cabinet) Briefings/feedback from agency directors (Economic Revitalization Team)	Briefings/feedback from agency directors (Natural Resources Cabinet) Briefings/feedback from agency directors (Economic Revitalization Team)	Briefings/feedback from agency directors (Natural Resources Cabinet) Briefings/feedback from agency directors (Economic Revitalization Team)	Briefings/feedback from agency directors (Natural Resources Cabinet) Briefings/feedback from agency directors (Economic Revitalization Team)	Project Evaluation
WRC	 Quarterly work sessions Quarterly Planning Committee check-in Draft issue papers Provide liaison to PAG 	 Quarterly work sessions Quarterly Planning Committee check-in Participate in Water Workshop(s) 1 Provide policy guidance 	 Quarterly work sessions Quarterly Planning Comm. check-in Participate in Water Workshops 2 & 3 Provide policy guidance 	Notify other boards/commissions Review and adopt Integrated Water Resources Strategy	Project Evaluation
Project 1 (WRD, E ODFW, Q	Form Project Team Produce preliminary workplan and issue papers Develop process design Develop 2010 meetings calendar Develop questionnaire for Water Workshop(s) 1 Provide staffing/communications to above groups Brief Commissions and Boards Interim reports to Legislature	Revise issue papers and workplan Hold Water Workshop(s) 1 (face-to-face and electronically) Summarize Workshop 1 results Sketch out / post resulting scenarios Develop questionnaire for Water Workshops 2 and 3 Provide staffing/communications to above groups Brief Commissions and Boards Interim reports to Legislature	Hold and summarize Workshops 2 & 3 Sketch out framework and toolbox Note potential obstacles Draft preliminary recommendations to the Legislature Provide staffing/communications to above groups Brief Commissions and Boards Progress report to Legislature	1st draft of the 2012 report; bring to Commissions / Boards, Policy Advisory Group, public for review Revise draft Provide staffing/communications to above groups Final draft to Water Resources Commission for adoption Submit Integrated Water Resources Strategy to Legislature	Conduct / publish project evaluation Prepare related budget and legislative concepts for 2013 Legislature
	For more information, contact: Or visit: Or visit:				



For more information, contact: waterstrategy@wrd.state.or.us Tel: 503-986-0911

or visit: www.wrd.state.or.us, and click on "Integrated Water Resources Strategy"







