

BEFORE THE STATE ENGINEER OF OREGON

Hood River County

IN THE MATTER OF REDUCING)
THE ACREAGE TO BE IRRIGATED)
AND EXTENDING THE TIME FOR)
COMPLETION OF PERMIT)
NUMBERS 165 and 18546 _ _ _)

O R D E R

REDUCING ACREAGE AND
EXTENDING TIME

On March 4, 1957 the Dee Irrigation District filed a letter in the office of the State Engineer in connection with their application for an extension of time in which to complete construction and make complete application of water to beneficial use under the terms of their Permit Numbers 165 and 18546. The District advises that the total irrigable area under their Permit No. 165 has been reduced to 1200 acres.


The time for completion of construction and complete application of water to beneficial use under the permits expired October 1, 1956.

From the information presented in the application for an extension of time and supporting letter, it appears that diligence has been exercised in the prosecution of the work.

IT IS HEREBY ORDERED that Permit No. 165 be amended to cover the irrigation of not to exceed 1200 acres of land.

IT IS FURTHER ORDERED that the time for completion of construction and complete application of water to beneficial use under the terms of Permit Numbers 165 and 18546 in the name of the Dee Irrigation District be, and the same hereby is extended to October 1, 1960.

Dated at Salem, Oregon this 29th day of April 1957.



LEWIS A. STANLEY
State Engineer